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Flanagan, Sarah

From: Vaughn, Stephanie
Sent: Monday, July 22, 2013 2:59 PM
To: Flanagan, Sarah; Hick, Patricia; Budney, Sharon
Subject: FW: RM 10.9 Update

Importance: High

From: Robert Law <rlaw@demaximis.com> 
Sent: Monday, July 22, 2013 12:54 PM 
To: Vaughn, Stephanie 
Cc: John Rolfe; Willard Potter; Stan Kaczmarek; Hoppe, Michael; Dawn Monsen; Karyllan Mack; William Hyatt; Mike 
Barbara 
Subject: RM 10.9 Update  
  
Stephanie: 
The planned date for mobilization to RM 10.9 Removal Area will be the evening of July 29 and early morning 
of July 30.  We are working around a Red Bulls game in Harrison on July 27 (7 PM EDT) and two nights of Justin 
Beiber concerts on Jul 30 and 31 at 7 PM each evening at the Prudential Center.   
  
According to Counties' contractor, the motors are on still on track to be shipped this Friday, July 26 and arrive 
on Tuesday, July 30.  Installation and testing should be complete by Friday, August 2. 
  
Will keep you up to date a we get more information. 
  
We will get back to you on a meeting time/location for this week.   
  
R/ 
Rob   
 

Robert Law, Ph.D. 
de maximis, inc. 
rlaw@demaximis.com 
Voice: 908-735-9315 
Fax: 908-735-2132 
 
>>> "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov> 7/22/2013 9:03 AM >>> 
Hi Rob - when you know, please let me know when mobilization is scheduled to start.  
  
Also, we need to decide on the day/time for our meeting this week. Thursday, anytime, works best for me. 
  
Thanks 
  
From: Robert Law [mailto:rlaw@demaximis.com]  
Sent: Friday, July 19, 2013 5:57 PM 
To: Vaughn, Stephanie 
Cc: Willard Potter; Stan Kaczmarek; Basso, Ray; Hoppe, Michael; Dawn Monsen; Karyllan Mack; William Hyatt; Mike 
Barbara 
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Subject: RE: CPG/Joint Bridge Commission Meeting Summary 
Importance: High 
  
Stephanie: 
The counties have traffic detour plans for the bridges that they have offered to share with the CPG. 
  
As we discussed earlier, attached is updated status on the Bridge St Bridge which was successfully opened and the Co 
.Engineer feels can be opened for the mobilization. 
  
R/ 
Rob  
  
Robert Law, Ph.D. 
de maximis, inc. 
rlaw@demaximis.com 
Voice: 908-735-9315 
Fax: 908-735-2132 
>>> "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov> 7/19/2013 4:40 PM >>> 
Hi Rob, 
  
Has GLDD developed a traffic control plan for all of the bridges requiring opening for mobilization, assuming 
that each will need to remain open for a 5 to 6 hour window? 
  
Just checking. 
  
Thanks, 
Stephanie 

From: Robert Law <rlaw@demaximis.com> 
Sent: Friday, July 19, 2013 2:46 PM 
To: Vaughn, Stephanie 
Cc: Gary.Foster@CH2M.com; Willard Potter; Stan Kaczmarek; Basso, Ray; Hoppe, Michael; TKing@gldd.com; Dawn 
Monsen; Karyllan Mack; William Hyatt; Matt Stanton; Mike Barbara 
Subject: CPG/Joint Bridge Commission Meeting Summary  
  
Stephanie: 
  
Attached is summary of July 18 meeting.  I will let you know the results of the test bridge opening. 
  
R/ 
Rob 
  
Robert Law, Ph.D. 
de maximis, inc. 
rlaw@demaximis.com 
Voice: 908-735-9315 
Fax: 908-735-2132  
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Flanagan, Sarah

From: Vaughn, Stephanie
Sent: Monday, July 22, 2013 2:59 PM
To: Flanagan, Sarah; Hick, Patricia; Budney, Sharon
Subject: FW: RM 10.9 Update

Importance: High

From: Robert Law <rlaw@demaximis.com> 
Sent: Monday, July 22, 2013 12:54 PM 
To: Vaughn, Stephanie 
Cc: John Rolfe; Willard Potter; Stan Kaczmarek; Hoppe, Michael; Dawn Monsen; Karyllan Mack; William Hyatt; Mike 
Barbara 
Subject: RM 10.9 Update  
  
Stephanie: 
The planned date for mobilization to RM 10.9 Removal Area will be the evening of July 29 and early morning 
of July 30.  We are working around a Red Bulls game in Harrison on July 27 (7 PM EDT) and two nights of Justin 
Beiber concerts on Jul 30 and 31 at 7 PM each evening at the Prudential Center.   
  
According to Counties' contractor, the motors are on still on track to be shipped this Friday, July 26 and arrive 
on Tuesday, July 30.  Installation and testing should be complete by Friday, August 2. 
  
Will keep you up to date a we get more information. 
  
We will get back to you on a meeting time/location for this week.   
  
R/ 
Rob   
 

Robert Law, Ph.D. 
de maximis, inc. 
rlaw@demaximis.com 
Voice: 908-735-9315 
Fax: 908-735-2132 
 
>>> "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov> 7/22/2013 9:03 AM >>> 
Hi Rob - when you know, please let me know when mobilization is scheduled to start.  
  
Also, we need to decide on the day/time for our meeting this week. Thursday, anytime, works best for me. 
  
Thanks 
  
From: Robert Law [mailto:rlaw@demaximis.com]  
Sent: Friday, July 19, 2013 5:57 PM 
To: Vaughn, Stephanie 
Cc: Willard Potter; Stan Kaczmarek; Basso, Ray; Hoppe, Michael; Dawn Monsen; Karyllan Mack; William Hyatt; Mike 
Barbara 
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Subject: RE: CPG/Joint Bridge Commission Meeting Summary 
Importance: High 
  
Stephanie: 
The counties have traffic detour plans for the bridges that they have offered to share with the CPG. 
  
As we discussed earlier, attached is updated status on the Bridge St Bridge which was successfully opened and the Co 
.Engineer feels can be opened for the mobilization. 
  
R/ 
Rob  
  
Robert Law, Ph.D. 
de maximis, inc. 
rlaw@demaximis.com 
Voice: 908-735-9315 
Fax: 908-735-2132 
>>> "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov> 7/19/2013 4:40 PM >>> 
Hi Rob, 
  
Has GLDD developed a traffic control plan for all of the bridges requiring opening for mobilization, assuming 
that each will need to remain open for a 5 to 6 hour window? 
  
Just checking. 
  
Thanks, 
Stephanie 

From: Robert Law <rlaw@demaximis.com> 
Sent: Friday, July 19, 2013 2:46 PM 
To: Vaughn, Stephanie 
Cc: Gary.Foster@CH2M.com; Willard Potter; Stan Kaczmarek; Basso, Ray; Hoppe, Michael; TKing@gldd.com; Dawn 
Monsen; Karyllan Mack; William Hyatt; Matt Stanton; Mike Barbara 
Subject: CPG/Joint Bridge Commission Meeting Summary  
  
Stephanie: 
  
Attached is summary of July 18 meeting.  I will let you know the results of the test bridge opening. 
  
R/ 
Rob 
  
Robert Law, Ph.D. 
de maximis, inc. 
rlaw@demaximis.com 
Voice: 908-735-9315 
Fax: 908-735-2132  


